Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0025

Date: 11/06/2015

Page 1 of 9

Pay Period: 10/01/2015
to 10/31/2015

Contract Location: Time Allowed: 1849 Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 906 Days
Percent Time: 49.00
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2018

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $12,363,930.72 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $6,455,780.95

Percent Complete 45.53%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $12,363,930.72 $10,239,970.84 $6,455,780.95 47.79% $331,514.31

Chief Engineer
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10/01/2015
to 10/31/2015

Project Number:

Federal State Project Number:

132985-

SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,503,810.63 $4,238,599.18
$1,125,952.70 $1,059,649.84
$5,629,763.33 $5,298,249.02
$278,386.44 $278,386.44
$5,908,149.77 $5,576,635.46
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$5,908,149.77 $5,576,635.46

Total Payable:

This Estimate

$265,211.45
$66,302.86
$331,514.31
$0.00
$331,514.31
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$331,514.31
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Pay Period: 10/01/2015
to 10/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 150-1000 TRAFFIC CONTROL - LS 1.000 726
87215.350 -.025
701 $-2,180.38 $61,137.96
BRST0-0054-01(063)
Category Amount: $-2,180.38 $61,137.96
Category Number: (0060 BRIDGE 1 LT
0007 540-1102 REMOVAL OF EXISTING BR, BR NO - LS 1.000 .000
977400.000 .300
.300 $293,220.00 $293,220.00
1LT
Category Amount: $293,220.00 $293,220.00
Category Number: 0010 ROADWAY
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 2,029.000
0.950 .000
2,029.000 $.00 $1,927.55
Category Amount: $0.00 $1,927.55
Category Number: (0020 DRAINAGE
0108 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, I LF 14.000 17.950
195.000 .000
17.950 $.00 $3,500.25
0113 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, ' LF 50.000 .000
175.000 2.950
2.950 $516.25 $516.25
0118 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 6.750
1300.000 .750
7.500 $975.00 $9,750.00
0133 668-1100 CATCH BASIN, GP 1 EA 43.000 14.500
1950.000 .500
15.000 $975.00 $29,250.00
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Pay Period: 10/01/2015
to 10/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 227.300
44.430 .000
227.300 $.00 $10,098.94
0163 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 257.000 427.800
59.850 -192.000
235.800 $-11,491.20 $14,112.63
0167 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 501.000 .000
77.830 397.000
397.000 $30,898.51 $30,898.51
0168 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 230.000 306.400
54.520 22.000
328.400 $1,199.44 $17,904.37
0172 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 346.000 252.200
57.400 56.000
308.200 $3,214.40 $17,690.68
0173 550-1600 STORM DRAIN PIPE, 60 IN,H 1-10 LF 112.000 120.000
127.360 .000
120.000 $.00 $15,283.20
0177 550-1720 STORM DRAIN PIPE, 72 IN, H 1-10 LF 112.000 120.000
153.050 .000
120.000 $.00 $18,366.00
0198 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 2.000
582.000 1.000
3.000 $582.00 $1,746.00
Category Amount: $26,869.40 $169,116.83
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Contract ID: B14473-13-000-0 Estimate Number: 0025 Pay Period: 10/01/2015
to 10/31/2015
Project Number 132985-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0202 170-1000 FLOATING SILT RETENTION BARRIER LF 1,100.000 700.000
12.000 300.000
1,000.000 $3,600.00 $12,000.00
0233 163-0232 TEMPORARY GRASSING AC 26.000 11.928
100.000 .856
12.784 $85.60 $1,278.40
0238 163-0240 MULCH TN 312.000 397.913
205.000 3.119
401.032 $639.40 $82,211.56
0243 163-0300 CONSTRUCTION EXIT EA 8.000 6.750
1199.910 1.500
8.250 $1,799.87 $9,899.26
0258 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,160.000 1,175.625
RAW CHECK DAM 2.750 .000
1,175.625 $.00 $3,232.97
0263 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 63.000 191.000
1.000 3.000
194.000 $3.00 $194.00
0272 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 120.000 315.000
2.550 .000
315.000 $.00 $803.25
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,880.000 32,157.000
0.100 1,206.000
33,363.000 $120.60 $3,336.30
0278 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 460.000
0.100 46.000
506.000 $4.60 $50.60
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Pay Period: 10/01/2015
to 10/31/2015

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0287 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 1.000 1.500
655.980 .000
1.500 $.00 $983.97
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 19.000
771.810 .000
19.000 $.00 $14,664.39
0303 171-0030 TEMPORARY SILT FENCE, TYPE C LF 21,760.000 17,113.575
2.550 250.500
17,364.075 $638.78 $44,278.39
Category Amount: $6,891.85 $172,933.09
Category Number: 0040 PERMANENT EROSION
0333 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 645.000 311.946
23.900 33.244
345.190 $794.53 $8,250.04
0343 603-7000 PLASTIC FILTER FABRIC SY 4,084.000 811.491
4.050 33.244
844.735 $134.64 $3,421.18
0358 700-8000 FERTILIZER MIXED GRADE TN 20.000 3.706
395.000 .220
3.926 $86.90 $1,550.77
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 25.000
300.000 1.000
26.000 $300.00 $7,800.00
Category Amount: $1,316.07 $21,021.99
Category Number: (0070 UTILITY
0563 670-1060 WATER MAIN, 6 IN LF 110.000 120.900
35.000 .000
120.900 $.00 $4,231.50
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 UTILITY
0603 670-4000 FIRE HYDRANT EA 6.000 7.000
3200.000 .000
7.000 $.00 $22,400.00
Category Amount: $0.00 $26,631.50
Category Number: (0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP II CcYy 150.000 274.814
38.350 27.037
301.851 $1,036.87 $11,575.99
Category Amount: $1,036.87 $11,575.99
Category Number: 0080 BRIDGE 1 RT
0738 500-2100 CONCRETE BARRIER LF 458.000 461.000
48.500 .000
461.000 $.00 $22,358.50
0748 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1RT
0783 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 250.000 334.450
61.250 .000
334.450 $.00 $20,485.06
0803 524-0010 DRILLED CAISSON - LF 154.000 260.106
1815.000 .000
260.106 $.00 $472,092.39
72 IN
0818 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 626.000 2,217.082
41.000 .000
2,217.082 $.00 $90,900.36
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Pay Period: 10/01/2015
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Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 1 RT
0828 603-7000 PLASTIC FILTER FABRIC SY 313.000 1,874.504
4.600 .000
1,874.504 $.00 $8,622.72
Category Amount: $0.00 $771,394.43
Category Number: (0010 ROADWAY
0843 500-3101 CLASS A CONCRETE CY 23.000 .000
250.000 242
242 $60.50 $60.50
0853 165-0050 MAINTENANCE OF SILT RETENTION BARRIER LF 1,100.000 920.000
5.000 300.000
1,220.000 $1,500.00 $6,100.00
0878 208-0500 ROCK EMBANKMENT TN 3,100.000 4,636.370
20.950 .000
4,636.370 $.00 $97,131.95
Category Amount: $1,560.50 $103,292.45
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 26.000
2800.000 1.000
27.000 $2,800.00 $75,600.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $2,800.00 $75,600.00
Category Number: 0030 TEMPORARY EROSION
9085 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 2.000
3674.670 .000
2.000 $.00 $7,349.34
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT
9090 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 3.000
3674.670 .000
3.000 $.00 $11,024.01
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT
Category Amount: $0.00 $18,373.35
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Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9135 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 172.840
MATL & H LIME 75.300 .000
172.840 $.00 $13,014.85
Temporary Asphalt at 0.75/ton less than contract price
9155 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 261.740
L & H LIME 56.990 .000
261.740 $.00 $14,916.56
temporary asphalt reduced price for 19mm
9200 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 397.600
TL 52.600 .000
397.600 $.00 $20,913.76
Temporary at .075/ton less than Contract price
Category Amount: $0.00 $48,845.17

Project Total Amount: $331,514.31

$5,629,763.33



